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Study Contacts 
� TPB Project Engineer: Reza Jafari; (919) 707-0921; rrjafari@ncdot.gov 

� RPO Contact: Angela M. Welsh; 252) 426-5775; www.albemarlecommission.org 
� Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; gabyrum@ncdot.gov 

 
 

� Study Schedule  
Start of Study Letter Completed (June 27, 2011) 
First CTP Meeting  Completed (June 30, 2011) 
Develop CTP Vision Completed (September 29, 2011) 
Collect/Forecast SE Data Completed (February 28, 2012) 
Develop Analysis Tool Completed (May 24, 2012) 
Deficiency Analysis   Completed (June 13, 2012) 
Develop Draft CTP Completed (September 18, 2015) 
Draft CTP to Locals Completed (September 18, 2015) 
Local Adoptions  Completed (January 27 2016) 
NCDOT Adoption  Completed (February 04, 2016) 
CTP Maps Distributed  Completed (March 09, 2016) 
Final Documentation and Close Out September 30, 2016 

Activites This Quarter 
� Worked on Draft Report.  

 

 

Upcoming Activities 
� Final Documentation and Close Out. 
 
 
https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Pasquotank 
County 

 

 

 

 


